
PHASE-TASK Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10 Jul-10 Aug-10 Sep-10 Oct-10 Nov-10 Dec-10 Jan-11 Feb-11 Mar-11 Apr-11 May-11 Jun-11

Design & Engineering

Trail Survey-Bob

MOU-Sewer Dist.-Matt

Final Design & Construction Doc's-SEA

Pre-Construction

Landowner Appraisals

Easements from landowners

Invitation to Bid (for paving)

Bid Award

Construction

Construction-DPW

Painting & Signage-DPW On Road

Paving-Contractor

Retaining Wall Construction

North Street Overpass Widening

Additional Comments/Questions: 

1.Connector Trail will connect trail from behind City Pool on North Street to Head of Falls. The only segment that needs actual 

construction is from the pool to Edgemont Street. Other segments will follow City streets and will require paint and signage.

2. Funding - (80%) of Connector Trail funding comes from MDOT "Transportation Enhancement" grant award to City. City is required to  

match 20% through in-kind services/equip. and contributions (KMTrails).

       Project Timeline: 

Project Status Report

Project Description: 

Person Responsible:

Waterville Connector Trail - Updated: November 2010

MATT SKEHAN - BOB GILCHRIST Estimated Cost: $200,000 - $250,000


